



# WILSON & COFIELD

ESTABLISHED 1965

## Contract Change Order # 001:

<b>PROJECT NAME</b>	Rougemont Generator		
<b>LOCATION OF WORK</b>	11894 N. Roxboro Street, Rougemont, NC		
<b>PROJECT MANAGER</b>	James Thomas	<b>CLIENT</b>	Durham County
<b>REQUESTING PARTY</b>	Darris Allen	<b>DATE OF REQUEST</b>	4.10.26
<b>RETURN BY:</b>	ASAP	<b>INVOICED DATE</b>	TBD
<b>SCHEDULE IMPACT:</b>	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	<b>ADD DURATION:</b>	4-7 days

<b>DESCRIPTION OF SCOPE</b>	<i>Concrete work and extending of conduit and wire to the new pad location.</i>
<b>REASON FOR CHANGE</b>	<i>Scope change.</i>

## CHANGE ORDER LINE ITEMS:

#		Description	Amount
1	Labor	Labor	\$1,300.00
2	Materials	Materials	\$756.30
3	Subcontractor	Subcontractor Work	\$4,004.07
<b>Grand Total:</b>			<b>\$5,304.07</b>

APPROVED BY:

PRINTED: \_\_\_\_\_

SIGNATURE: \_\_\_\_\_

*Durham County*

<b>Job Name: Rougemont</b>	<b>Job #: 1427</b>
<b>CO 01 - New Pad Location</b>	



<u>Material - Item(s)</u>	<u>Qty</u>	<u>UOM</u>	<u>Price</u>	<u>Total Price</u>
2 1/2" PVC		<u>15 ft</u>		\$ 30.18
1" PVC		<u>60 ft</u>		\$ 27.75
<b>3/0 awg</b>		<u>80 ft</u>		\$ 386.27
<b>#4</b>		<u>20 ft</u>		\$ 28.04
<b>#14</b>		<u>30 ft</u>		\$ 70.97
<b>#12</b>		<u>105 ft</u>		\$ 97.86
				\$ 641.07 Subtotal
				\$ 46.48 Tax
				\$ 68.75 Markup
				<b>\$ 756.30 Total Materials</b>

<u>Subcontractor</u>	<u>Qty</u>	<u>UOM</u>	<u>Price</u>	<u>Total Price</u>
Labor/material Concrete Add.		<u>1</u>		\$ 3,394.00
				\$ -
				\$ -
				\$ 3,394.00 Subtotal
				\$ 246.07 Tax
				\$ 364.01 Markup
				<b>\$ 4,004.07 Subcontractor Total</b>
<b>Labor</b>				
Regular		20 Hr	\$ 65.00	\$ 1,300.00
				\$ 1,300.00 Labor total
				<b>\$ 5,304.07 Total</b>