



COUNTY OF DURHAM
 Engineering and Environmental Services Department - Utilities Division
 5926 NC Hwy 55 B / TWWTP, Durham, NC 27713

CHANGE ORDER # 03 Date December 10, 2019

PROJECT TITLE: Stirrup Iron Creek Pump Station Capacity Improvements

PROJECT NO: IFB No 18-029 Rebid1 **CONTRACT NO:** FR# 19-671 **CONTRACT DATE:** 06/30/2019

The following changes are hereby made to the Contract Documents: 500kW standby generator rental for 7 weeks to allow for pump station operation while the new generator is installed.

CHANGE TO CONTRACT PRICE:

Original Contract Price	\$ 815,709.00
Current Contract Price, as adjusted by previous change orders	\$ 1,024,511.33
The Contract Price due to this change order will remain at be increased by	\$ 32,790.07
The new Contract Price due to this change will be	\$ 1,057,301.40

[Handwritten signature]
[Handwritten initials]

CHANGE TO CONTRACT TIME:

Original Contract time/date	June 30, 2019
Contract time as amended by previous change orders	Nov 28, 2019
This change order Contract will be (increased) (decreased) by	0 days
Revised date of completion of all work under the Contract will be	Nov 28, 2019

RECOMMENDED:

Project Manager *[Signature]* Date 12/18/19

APPROVALS:

To be effective this order must be approved by the Owner if it changes the scope or objective of the project, or as may be required under the terms of the General Conditions of the Contract.

<u>SCOTT HABERSTROH</u>	<u><i>[Signature]</i></u>	County of Durham
Project Engineer	Contractor	Owner
<u><i>[Signature]</i> / PM</u>	<u><i>[Signature]</i> / PM</u>	Signature/Title
Signature/Title	Signature/Title	Signature/Title
<u>12/11/19</u>	<u><i>[Signature]</i></u>	Date
Date	Date	Date

This instrument has been pre-audited in the manner required by the local Government Budget and Fiscal Control Act.

Durham County Chief Financial Officer