BLACK & VEATCH INTERNAITONAL CO.



11000 REGENCY PARKWAY, SUITE 410 | CARY, NC 27518 +1 919-463-3047 | BRINKLEYJW@BV.COM

June 26, 2018

Mr. Kyle Manning, P.E. Senior Project Manager Durham County Engineering and Environmental Services 5926 Highway 55 East Durham, North Carolina 27713

Re: Contract Amendment No. 3
Triangle WWTP Aeration System Improvements
Durham County Reference No. 1700000832

Dear Mr. Manning:

Pursuant to Durham County's request, Black and Veatch is submitting this contract amendment for the following work:

- 1. Development of additional technical specifications and revisions to previously developed contract documents to allow the submersible mixers and wall pump to be competitively bid in lieu of sole source procurement.
- 2. Coordination related to the Flood Plan Development Permit, which was beyond the Level I Site Plan Permit Review stated in the basis of design memorandum and not included in the original scope of services.
- 3. Resident Project Representative (RPR) services for the Influent Pump Station Back-Up Power Modifications project designed by McKim & Creed for the Triangle WWTP. Work will consist of on-site observation for 3 days per week for 16 hours per week, including travel time, for a maximum duration of seven (7) weeks, unless authorized by Durham County and agreed to by Black & Veatch. The scope of work for the RPR shall be limited to the following:
 - a. Attend pre-construction meeting.
 - b. Weekly periodic on-site visits to observe are being performed in accordance with the contract documents prepared by the design engineer. The RPR shall not be responsible for means and methods or safety protocols employed by Contractor.

- c. Take photos and prepare daily inspection reports to document Contractor's progress.
- d. Attend monthly progress meetings, which are included as part of the 16 hours per week.
- e. Verify quantities of installed work performed by Contractor, but shall not be responsible for processing and approving monthly progress payments.
- f. On-site for commissioning of equipment.

We are respectfully requesting additional compensation in the amount of \$28,000.00. Please confirm this request is acceptable to the County. If you have any questions, please do not hesitate to contact me at (919) 463-3047 or brinkleyjw@bv.com

Very truly yours,

BLACK & VEATCH INTERNATIONAL COMPANY

John Brinkley, P.E., BCEE, D.WRE

Project Manager