



Legislation Text

File #: 19-0168, **Version:** 1

Item:

Slater Road Pump Station Construction Work Contract Amendment

Date of BOCC Meeting: May 13, 2019

Request for Board Action:

The Board is requested to authorize the County Manager to enter into a contract amendment to increase the existing construction contract with Carolina Civilworks (FR# 18-651) for the construction of the Slater Road Pump Station Improvements (IFB 18-002) in the amount of \$22,178.06, bringing the total contract amount from \$391,921.60 to \$414,104.66, and to extend the contract date to June 30, 2019. Work for this project was completed in March 2019 and this amendment will be for the final payment.

Alignment with Strategic Plan: This action is in accordance with Durham County Strategic Plan Goal 4: “Environmental Stewardship and Community Prosperity,” as this project will ensure adequate sewer pump station capacity to continue to serve the Slater Road Pump Station Sub-basin.

Resource Persons: Jay Gibson PE, General Manager; Peri Manns ASLA, Interim General Manager; Stephanie Brixey, Deputy Director of E&ES

County Manager’s Recommendation: The County Manager recommends the Board to authorize the County Manager to enter into a contract amendment to increase the existing construction contract with Carolina Civilworks (FR# 18-651) for the construction of the Slater Road Pump Station Improvements (IFB 18-002) in the amount of \$22,178.06, bringing the total contract amount from \$391,921.60 to \$414,104.66, and to extend the contract date to June 30, 2019.

County Manager: _____