



**Pinam Construction, Inc.**  
PO Box 61636  
Durham, NC 27715  
9199969611  
support@pinamconstruction.com  
www.pinamconstruction.com

**BILL TO**

Lee Duncan  
County of Durham  
310 South Dillard Street  
Durham, NC 27701

**SHIP TO**

Lee Duncan  
County of Durham  
201 East Main Street  
7th Floor; Room 703  
Durham, NC 27701

**INVOICE # 8815****DATE 09/25/2025****TERMS** Due on receipt**JOB DESCRIPTION****AMOUNT****Project**

154,970.78

Various Paving, Sealing and Striping at County Facilities

7/1/25-9/25/2025

Funds Reservation # 2600000104

Vendor #1000021037

**Change Order**

6,120.00

Change Order #1 -

Animal Shelter Patching

9/18/25-9/25/2025

Funds Reservation # 2600000104

Vendor #1000021037

Final Invoice and Change Order 1 -

Various Paving, Sealing and Striping at County Facilities

7/1/25-9/25/2025

Funds Reservation # 2600000104

Vendor #1000021037

**SUBTOTAL**

161,090.78

**TAX**

0.00

**TOTAL**

161,090.78

**BALANCE DUE****\$161,090.78**