

**Amended Timeline for Durham Cultural Roadmap**

<b>ANTICIPATED TIMELINE</b>	<b>MILESTONE DESCRIPTION</b>
January to March 2025	Preliminary planning with Cultural Plan Consultants
April to August 2025	Multi- dimensional engagement process designed for the Durham community for Phase II, including individual interviews, artist-led workshops, small group dialogue sessions, online surveys, listening sessions with arts and non-arts non-profit organizations, participation in ongoing community events, door knocking, consistent communications elements.
June 2025	Review data collection completed to date, including Phase I Report. Provide assessment of data collection.
October 2025	City and County Interim Budgeting Report
November 2025 to April 2028	Phase III - Consultants generate, iterate, report, refine, and reiterate plan elements with the community in collaboration with CRPG, DCAB, and staff, including active days of conversation and visioning workshops.
April to May 2026	Present draft Cultural Roadmap to DCAB for approval recommendation. Consultants address final items as needed, complete graphic design, media kit, and other production deliverables.
May 2026	Durham Cultural Roadmap presented for City and County adoption.