



PINAM

At Your Service: Residential and Commercial Construction

August 29, 2025

Change Order #1: Additional Patching Areas

Durham County Animal Shelter

2117 East Club Boulevard

Durham, NC 27704

PINAM provided labor, materials, and equipment to perform the following scope of work:

*Asphalt patching in **five (5) designated areas** where cracking has exceeded the original scope of repair:*

1. **Area 1 – Radial Patch Extension at Curbline**

Radial patch extending upward toward the separation gate.

2. **Area 2 – Lateral Patch at Drive-Thru Lane**

Lateral patch bordering the previously installed radial patch within the drive-thru driveway.

3. **Area 3 – Narrow Patch at Drive-Thru Lane (Left Side)**

Narrow longitudinal patch along the left side of the drive-thru lane.

4. **Area 4 – Right Corner Abutment (Drive-Thru Canopy)**

Patch located at the right corner abutment where asphalt transitions to concrete beneath the drive-thru canopy.

5. **Area 5 – Dumpster Pad Abutment**

Patch at the concrete pad abutment located at the dumpster area.

Original Square Yardage: 110 SY

Additional Square Yardage: 72 SY

Price Per Yard: \$85.00 / SY

Total Cost: \$6,120.00

----- CONTINUE TO NEXT PAGE -----



PINAM

At Your Service: Residential and Commercial Construction

Area 1 – Radial Patch Extension at Curbline





PINAM

At Your Service: Residential and Commercial Construction

Area 2 – Lateral Patch at Drive-Thru Lane





PINAM

At Your Service: Residential and Commercial Construction

Area 3 – Narrow Patch at Drive-Thru Lane (Left Side)



2121 Guess Road | Durham, NC 27705 | office: (919) 908-8774 | support@pinamconstruction.com



PINAM

At Your Service: Residential and Commercial Construction

Area 4 – Right Corner Abutment (Drive-Thru Canopy)





PINAM

At Your Service: Residential and Commercial Construction

Area 5 – Dumpster Pad Abutment



----- **END OF CHANGE ORDER** -----

2121 Guess Road | Durham, NC 27705 | office: (919) 908-8774 | support@pinamconstruction.com