

Durham County Transit Plan – Status Update

SEPTEMBER 3, 2019



Transit Plan Scoping

- Scoping Workshop held Aug. 16th
- What do we want at the end of the Process?
 - Equity in All Dimensions, Linked Transit & Land Use Decisions, Resiliency
- Specific Tasks Assigned
 - Gather Existing Data, Determine Budget, Strategize Outreach



Other Key Transit Plan Items



- “Pipeline” Transit Projects and Action Recommendations
- Community Engagement and Associated Communication
- Coordination with Wake and Orange Counties
- Interlocal Agreement (ILA) Changes
- TriMAP Meeting
- Untokening Conference
- Resident Survey