



## Legislation Details (With Text)

<b>File #:</b>	19-0204	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Action Item	<b>Status:</b>		Consent Agenda	
<b>File created:</b>	4/17/2019	<b>In control:</b>		Board of County Commissioners	
<b>On agenda:</b>	5/13/2019	<b>Final action:</b>			
<b>Title:</b>	Capital Project Amendment 19CPA000018 to Increase the Detention Center Elevator Project Funding by \$500,000 to Facilitate ATS Replacement and Associated HVAC Upgrades				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. ATS Funding Supplemental Document revised, 2. AAF-52 Legal Form Transferring Debt Service Fund fund balance to the Pay Go County Contribution Fund for Detention Center Elevator Project (\$250,427), 3. CPA-18 Legal Form Detention Center Elevator Project (\$500,0000				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

### Item:

### Capital Project Amendment 19CPA000018 to Increase the Detention Center Elevator Project Funding by \$500,000 to Facilitate ATS Replacement and Associated HVAC Upgrades

Date of BOCC Meeting: May 13, 2019

### Request for Board Action:

The Board is requested to appropriate \$500,000 to facilitate the complete replacement of the Durham County Detention Center emergency generator automatic transfer switches (ATS) and elevator equipment/control room HVAC systems. The automatic transfer switches safely provide emergency power to the Detention Center elevators and other essential life safety systems.

The General Contractor, Progressive Contracting, that is performing the Detention Center elevator modernization project (IFB No. 18-003, currently underway), has provided a proposed cost of \$852,826.25 for the complete replacement of the generator ATS and elevator related HVAC system. The available project budget in the Jail Elevator Upgrade Project 4190DC077 is \$439,390.79. With the additional funding of \$500,000, General Services intends to award a contract change order, not to exceed \$852,826.25, to Progressive Contracting for complete replacement of the emergency generator ATS and related elevator HVAC systems. After transfer of funding and change order execution, the remaining fund balance of \$86,564.51 will be reserved for project contingency purposes.

The additional \$500,000 will be funded by reducing the DSS Building Demolition Project by the remaining balance of \$249,573 and an appropriation of Debt Service Fund fund balance of \$250,427 and transferring these funds to the Pay as You Go County Contribution Fund. Both amounts will be appropriated to the Detention Center elevator Project.

Alignment with Strategic Plan: Goal 3: Safe Community and Goal 5: Accountable, Efficient and Visionary Government

**Resource Persons:** Motiryo Keambiroiro, Director of General Services; Shawn Swiatocha, Assistant Director of General Services; Joel Jones, Quality Control & Contract Specialist

**County Manager's Recommendation:** The County Manager recommends that the Board approve Capital Project Amendment 19CPA000018 to increase the Detention Center Elevator Project by the remaining balance of \$249,573 and Budget Ordinance Amendment No. 19BCC000052 to Appropriate Debt Service Fund fund balance of \$250,427 and transfer the funds to the Pay as You Go County Contribution fund and appropriate this amount to the Detention Center elevator Project to replace the emergency generator automatic transfer switch gear serving the Detention Center elevators and essential life safety systems.

County Manager: \_\_\_\_\_