



## Legislation Text

---

**File #:** 19-0544, **Version:** 1

---

**Item:**

**Black & Veatch Efficiency and Resiliency Improvements Project Contract Amendment**

**Date of BOCC Meeting:** November 12, 2019

**Request for Board Action:**

The Board is requested to authorize the County Manager to enter into a contract amendment to increase the existing design consultant contract with Black & Veatch International Company (FR# 17-832) for the Efficiency and Resiliency Improvements Project (RFQ 17-012) in the amount of \$41,500, bringing the total contract amount from \$471,400 to \$512,900, and to execute any other related contracts, including amendments, not to exceed \$560,000.

**Alignment with Strategic Plan:** This action is in accordance with Durham County Strategic Plan Goal 4: “Environmental Stewardship and Community Prosperity”.

**Resource Persons:** Jay Gibson PE, General Manager; Peri Manns ASLA, Interim General Manager; Stephanie Brixey, Deputy Director of Engineering and Environmental Services; Vince Chirichella PE, Senior Project Manager

**County Manager’s Recommendation:** The County Manager recommends the Board to authorize the County Manager to enter into a contract amendment to increase the existing design consultant contract with Black & Veatch International Company (FR# 17-832) for the Efficiency and Resiliency Improvements Project (RFQ 17-012) in the amount of \$41,500, bringing the total contract amount from \$471,400 to \$512,900, and to execute any other related contracts, including amendments, not to exceed \$560,000.

County Manager: \_\_\_\_\_